COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2010

ESTI MATE SUMVARY 08: 40: 25
CONTI D C17357 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCON: 17357-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 96.0  DAYS TIME ALLOW 7/ 16/ 2010 FI XED COVPLETI ON DATI
US 160 SHAW CREEK TO DEL NORTE PH 2 PERCENT TI ME: 84.21 ORI G TIME ALLOW 7/16/2010 FI XED COMPLETI ON DATI
PRQJECT NO. ES5 1602- 125
US 160 SHAW CREEK TO DEL NORTE PH 2
NAME OF ROAD: 160A
PRQJECT COUNTI ES: R O GRANDE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 05/ 2010 DATE TI ME STARTED 03/25/2010
14802 W 44th AVENUE DATE LET 03/ 04/ 2010 DATE WORK BEGAN 04/ 06/ 2010
DATE AWARDED 03/ 09/ 2010 DATE TI ME STOPPED 06/ 28/ 2010
DATE CONTRACT EXECUTED 03/ 25/ 2010 DATE ACCEPTED 06/ 28/ 2010
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 03/ 25/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,133, 318.70 PARTI Ol PATI NG $ 6,133, 318. 72 $ 20, 593. 45
AWARD PRQIECT AMT: $ 5,165, 043. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6,133, 318. 72 20, 593. 45
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 133, 318. 72 20, 593. 45
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 77, 475. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 133, 318. 72 98, 069. 10
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 133, 318. 72 98, 069. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 069. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0005 08: 40: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
710. 00000 1. 000 710. 00
0010 202-00200 REMWVAL CF Sl DEWALK 18. 000 18. 000
5% 0. 000 0.00
12. 12000 18. 000 218. 16
0015 202-00203 REMOVAL OF CURB AND GUTTER 351. 000 351. 000
LF 0. 000 0.00
8. 08000 351. 000 2,836.08
0020 202-00206 REMVAL OF CONCRETE CURB RAMP 180. 000 180. 000
5% 0. 000 0.00
10. 10000 180. 000 1, 818. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLAN NG 30, 680. 000 30, 680. 000
5% 0. 000 0.00
2. 45000 30, 680. 000 75, 166. 00
0030 203-01140  ROLLING 20. 000 20. 000
HOUR 0. 000 0.00
95. 00000 20. 000 1, 900. 00
0035 203-01500  BLADI NG 29. 000 29. 000
HOUR 0. 000 0.00
100. 00000 29. 000 2,900. 00
0040 203-01597  *POTHOLING / DELETED BY CDOT 105 DATED 5/ 13/ 10 0. 000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0. 00
0045 206-01000 BED COURSE MATERIAL / DELETED BY CDOT 105 DATED 5/ 13/10 0. 000 0. 000
(% 0. 000 0. 00
55. 50000 0. 000 0. 00
0050 208-00003  *EROCSI ON LOG (18 | NCH) 200. 000 200. 000
LF 0. 000 0.00
5. 70000 200. 000 1, 140. 00
0055 208-00020  *SILT FENCE / DELETED BY CDOT 105 DATED 5/ 13/ 10 0. 000 0. 000
LF 0. 000 0.00

1. 92000 0. 000 0.00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0005 08: 40: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
760. 00000 2.000 1, 520. 00
0065 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 92. 000 92. 000
LF 0. 000 0. 00
5. 05000 92. 000 464. 60
0070 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 12. 000 12. 000
HOUR 0. 000 0. 00
35. 50000 12. 000 426. 00
0075 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 12. 000 12. 000
HOUR 0. 000 0. 00
65. 50000 12. 000 786. 00
0080 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 50. 000 50. 000
DAY 0. 000 0. 00
101. 50000 50. 000 5,075. 00
0085 210-00810 *RESET GROUND SI GN 2.000 2.000
EACH 0. 000 0. 00
282. 50000 2.000 565. 00
0090 210-04010 ADJUST MANHCOLE 1. 000 1. 000
EACH 0. 000 0. 00
505. 00000 1. 000 505. 00
0095 210- 04050 ADJUST VALVE BOX 7.000 7.000
EACH 0. 000 0. 00
252. 50000 7.000 1,767.50
0100 210-04200 * ADJUST GUARDRAI L 1, 845. 000 1, 845. 000
LF 0. 000 0.00
2. 85000 1, 845. 000 5, 258. 25
0105 212-00006 *SEEDI NG (NATI VE) / DELETED BY CDOT 105 DATED 5/13/10 0. 000 0. 000
ACRE 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0110 213-00004 *MULCH NG (WEED FREE STRAW / DELETED BY CDOT 105 DATED 0. 000 0. 000
5/ 13/ 10
ACRE 0. 000 0.00

4. 05000 0. 000 0.00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PROJECT: ES5 1602- 125 ESTI MATE NO 0005 08: 40: 25

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 213-00061  MJILCH TACKI FI ER / DELETED BY CDOT 105 DATED 5/ 13/ 10 0. 000 0. 000
LB 0. 000 0. 00
2..80000 0. 000 0.00
0120 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 11, 353. 960 11, 353. 960
TON 0. 000 0.00
13. 60000 11, 353. 960 154, 413. 86
0125 403-00721  HOT M X ASPHALT (PATCHI NG (ASPHALT) 185. 000 185. 000
5% 0. 000 0. 00
55. 00000 185. 000 10, 175. 00
0130 403-34701  *HOT M X ASPHALT ( GRADI NG SX) (75) 80, 499. 510 80, 499. 510
TON 0. 000 0. 00
23.30000 80, 499. 510 1, 875, 638. 58
0130 MATERI AL ALLOWANCE HOT M X ASPHALT (GR SX) (75) 0. 000
TON 0. 000 0. 00
6. 75000 0. 000 0.00
0135 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 5, 965. 040 5,924. 110
TON 40. 930 20, 260. 35
495. 00000 5, 965. 040 2,952, 694. 80
0140 411-10255  EMILSI FI ED ASPHALT (SLOW SETTI NG 23, 885. 000 23, 885. 000
GAL 0. 000 0.00
2. 15000 23, 885. 000 51, 352. 75
0145 607-11580  FENCE ( TEMPORARY) 500. 000 500. 000
LF 0. 000 0.00
2. 55000 500. 000 1, 275. 00
0150 608-00000  CONCRETE S| DEWALK 33. 000 33. 000
5% 0. 000 0.00
34. 58000 33. 000 1,141. 14
0155 608-00010  CONCRETE CURB RAMVP 140. 000 140. 000
5% 0. 000 0.00
125. 24000 140. 000 17, 533. 60
0160 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 385. 000 385. 000
LF 0. 000 0. 00
16. 40000 385. 000 6, 314. 00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0005 08: 40: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 610-00024 MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 112. 000 112. 000
SF 0. 000 0. 00
8. 38000 112. 000 938. 56
0170 614-00011 *SI GN PANEL (CLASS 1) 56. 000 56. 000
SF 0. 000 0. 00
15. 15000 56. 000 848. 40
0175 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 120. 000 120. 000
LF 0. 000 0. 00
14. 20000 120. 000 1, 704. 00
0180 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 10. 000 10. 000
EACH 0. 000 0. 00
50. 50000 10. 000 505. 00
0185 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 2.000
EACH 0. 000 0. 00
302. 50000 2.000 605. 00
0190 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0195 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0200 627-00001 *PAVEMENT MARKI NG PAI NT 2,204.000 2,204. 000
GAL 0. 000 0. 00
14. 15000 2,204. 000 31, 186. 60
0205 627-00005 *EPOXY PAVEMENT MARKI NG 1, 550. 000 1, 550. 000
GAL 0. 000 0.00
48. 50000 1, 550. 000 75, 175. 00
0210 627-30324 * PREFORMED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 1, 157. 000 1,157. 000
1 (INAD) SF 0. 000 0. 00
16. 75000 1, 157. 000 19,379.75
0215 627-30329 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 3,074. 000 3, 074. 000
I NLAI D
( ) SF 0. 000 0. 00

8. 80000 3,074. 000 27,051. 20



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PRQJECT: ES5 1602-125 ESTI MATE NO 0005 08: 40: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-00000 *FLAGGE NG 4, 754. 500 4, 754. 500
HOUR 0. 000 0. 00
20. 25000 4, 754. 500 96, 278. 63
0225 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 35. 000 35. 000
DAY 0. 000 0. 00
65. 50000 35. 000 2,292.50
0230 630-00012 *TRAFFI C CONTROL MANAGEMENT 49. 000 49. 000
DAY 0. 000 0. 00
405. 00000 49. 000 19, 845. 00
0235 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 42.000 42.000
EACH 0. 000 0. 00
10. 15000 42.000 426. 30
0240 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 99. 000 99. 000
EACH 0. 000 0. 00
10. 15000 99. 000 1, 004. 85
0245 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 8. 000
EACH 0. 000 0. 00
10. 15000 8. 000 81. 20
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 116. 000 116. 000
SF 0. 000 0. 00
10. 15000 116. 000 1,177.40
0255 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 3. 000
EACH 0. 000 0. 00
2, 030. 00000 3. 000 6, 090. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 110. 000 110. 000
EACH 0. 000 0. 00
20. 30000 110. 000 2,233.00
0265 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) / 0. 000 0. 000
DELETED BY CDOT 105 DATED 5/ 13/ 10
EACH 0. 000 0. 00
20. 30000 0. 000 0. 00
0270 630-80380 *TRAFFI C CONE 300. 000 300. 000
EACH 0. 000 0. 00
3. 05000 300. 000 915. 00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17357-BI D ESTI MATE RUN 10/ 05/ 2010
PROJECT: ES5 1602- 125 ESTI MATE NO 0005 08: 40: 25

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0275 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
507. 50000 1. 000 507. 50
0280 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70011  F/ A PARTNERI NG / DELETED BY CDOT 105 DATED 5/13/10 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 160, 180. 830 160, 180. 830
FA 0. 000 0. 00
1. 00000 160, 180. 830 160, 180. 83
0295 700-70016  F/ A FUEL COST ADJUSTNMENT 24, 251. 470 24, 251. 470
FA 0. 000 0. 00
1. 00000 24, 251. 470 24, 251. 47
0300 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 856. 230 1,523.130
FA 333. 100 333. 10
1. 00000 1, 856. 230 1, 856. 23
0305 700-70021  F/ A ON-THE-JOB TRAINEE / DELETED BY CDOT 105 DATED 0. 000 0. 000
5/13/10
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 2,100. 000 2, 100. 000
FA 0. 000 0. 00
1. 00000 2,100. 000 2,100. 00
0315 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 195, 786. 100 195, 786. 100
FA 0. 000 0. 00
1. 00000 195, 786. 100 195, 786. 10
0320 700-70028  F/ A ESB PROGRAM / DELETED BY CDOT 105 DATED 5/ 13/ 10 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70060 F/ A ADJUST UTILITIES / DELETED BY CDOT 105 DATED 0. 000 0. 000
5/13/10
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17357-BID ESTI MATE RUN 10/ 05/ 2010
PRQJECT: ES5 1602- 125 ESTI MATE NO. 0005 08: 40: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0330 700-70380 F/ A ERCSI ON CONTROL / DELETED BY CDOT 105 DATED 5/ 13/ 10 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 420-00510  *GEOTEXTILE (CRACK REDUCTI ON) (H GH DENSI TY) 26, 400. 000 26, 400. 000
sy 0. 000 0.00
6. 30000 26, 400. 000 166, 320. 00
0355 202-00090 REMOVAL OF DELI NEATOR 511. 000 511. 000
EACH 0. 000 0.00
10. 00000 511. 000 5, 110. 00
0360 612-00001  DELI NEATOR (TYPE 1) 438. 000 438. 000
EACH 0. 000 0.00
23. 25000 438. 000 10, 183. 50
0365 612-00002  DELI NEATOR (TYPE I1) 85. 000 85. 000
EACH 0. 000 0.00
25. 20000 85. 000 2,142.00
0370 612-00003  DELINEATOR (TYPE I11) 30. 000 30. 000
EACH 0. 000 0.00
26. 20000 30. 000 786. 00
0375 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR AC Bl NDER -4, 736. 640 -4,736.640
DOL 0. 000 0.00
1. 00000 -4,736. 640 -4,736. 64
CAT 0200 CURRENT AMI  $ 6, 106, 818.70 $ 20,593.45% 6,106, 818. 70
CAT NO0400  CONSTRUCTI ON ENG NEERI NG
0335 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0340 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0345 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT  $ 26, 500. 00 $ 0.00% 26, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 6,133,318.70$

20,593.45% 6, 133,318.70



